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COMPLETE SINE VIBRATION

TIMED ARRIVES AT GSFC 

PRE-ENVIRONMENTAL REVIEW

COMPLETE EMC TESTING

ALIGNMENT VERIFICATION
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COMPLETE ACOUSTIC TESTING

COMPLETE CLAMPBAND SHOCK
                   PYRO TEST

COMPLETE FLIGHT PAF TESTING

COMPLETE S/C THERMAL VACUUM
     THERMAL BALANCE CASES

COMPLETE S/C THERMAL VACUUM
           THERMAL CYCLING 1/16

OPTICAL ALIGNMENT VERIFICATION

PACK FOR SHIPMENT TO NASA/VAFB
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TIMED PRE-SHIP REVIEW
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